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ESTIMATE RUN 07/07/2017

ESTIMATE SUMMARY 09:10:08

CONTID: C18763R        ESTIMATE NO: 0008 FINL 2005

PCN: 18763R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EISENHOWER JOHNSON TUNNEL ROOF REPAIR PERCENT TIME:

PROJECT NO: IM 0703-381                   

EJMT ROOF REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,164,985.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,114,670.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46,720.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

125.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

46,720.05

$

$

$

$

3,164,985.73

0.00

3,164,985.73

0.00

3,164,985.73

0.00

0.00

3,164,985.73

0.00

AMOUNT DUE 3,164,985.73 46,720.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,720.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

615.0 TIME ALLOW: 9/30/2016 ??:??:??

ORIG TIME ALLOW: 9/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2015

09/29/2015

01/31/2017

01/31/2017

07/07/2017

04/09/2015

05/06/2015

05/27/2015

05/28/2015
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PCN: 18763R-BID   ESTIMATE RUN 07/07/2017

PROJECT: IM 0703-381                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 Mobilization 1.000

0.000

626-00000  
 

280,000.001.000

0.00

1.000

L S 

280,000.00000

0015 Flagging 4.000

0.000

630-00000  
 

140.004.000

0.00

4.000

HOUR

35.00000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Interim Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0050 F/A Environmental Health & Safety Management F/A 
Environmental Health & Safety Management

0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Snow Removal 12,000.840

0.000

700-70034  
 

12,000.8412,000.840

0.00

12,000.840

F A 

1.00000
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PCN: 18763R-BID   ESTIMATE RUN 07/07/2017

PROJECT: IM 0703-381                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Added Item (Foot)/ Grout Patch Repairs 440.800

0.000

900-00012  
 

3,526.40440.800

0.00

440.800

LF  

8.00000

CAT 295,667.240.00295,667.24CURRENT AMT0200 $ $ $

CAT NO0300 F-13-Y 

0055 Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

50,000.000.500

0.00

0.500

L S 

100,000.00000

0060 Removal of Portions of Present Structure (Special) 4,667.400

0.000

202-00480  
 

373,392.004,667.400

0.00

4,667.400

SY  

80.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0070 Bridge Drain (Special) 8.000

0.000

513-00690  
 

28,000.008.000

0.00

8.000

EACH

3,500.00000

0075 Waterproofing (Membrane) 4,667.400

0.000

515-00120  
 

373,392.004,667.400

0.00

4,667.400

SY  

80.00000

0080 Bridge Compression Joint Sealer 58.250

0.000

518-00000  
 

5,825.0058.250

0.00

58.250

LF  

100.00000

0080 MATERIAL ALLOWANCE Joint Sealer (North) 0.000

0.000

0.000.000

0.00LF  

100.00000

0085 Bridge Expansion Device (0-4 Inch) 184.000

0.000

518-01004  
 

92,000.00184.000

0.00

184.000

LF  

500.00000

0085 MATERIAL ALLOWANCE Bridge Expansion Device (North) 0.000

0.000

0.000.000

0.00LF  

500.00000
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PCN: 18763R-BID   ESTIMATE RUN 07/07/2017

PROJECT: IM 0703-381                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:08

CUMULATIVE
AMOUNT

CAT NO0300 F-13-Y 

0090 *Concrete Class D (Special) 810.800

0.000

601-03027  
 

445,940.00810.800

0.00

810.800

CY  

550.00000

0135 F/A Repair Emergency Ceiling Panel Repair 12,615.690

0.000

700-70130  
 

12,615.6912,615.690

0.00

12,615.690

F A 

1.00000

0160 Reinf Steel (Epoxy) Payment for Epoxy-Coated Rebar 761.000

0.000

602-00020  
 

2,092.75761.000

0.00

761.000

LB  

2.75000

CAT 1,391,257.440.001,391,257.44CURRENT AMT0300 $ $ $

CAT NO0301 F-13-X 

0095 Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

50,000.000.500

0.00

0.500

L S 

100,000.00000

0100 Removal of Portions of Present Structure (Special) 4,794.900

0.000

202-00480  
 

383,592.004,794.900

0.00

4,794.900

SY  

80.00000

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0110 Bridge Drain (Special) 8.000

0.000

513-00690  
 

28,000.008.000

0.00

8.000

EACH

3,500.00000

0115 Waterproofing (Membrane) 4,794.900

0.000

515-00120  
 

383,592.004,794.900

0.00

4,794.900

SY  

80.00000

0120 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

100.00000

0120 MATERIAL ALLOWANCE Joint Sealer (South) 0.000

0.000

0.000.000

0.00LF  

100.00000



CONTID: C18763R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18763R-BID   ESTIMATE RUN 07/07/2017

PROJECT: IM 0703-381                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:08

CUMULATIVE
AMOUNT

CAT NO0301 F-13-X 

0125 Bridge Expansion Device (0-4 Inch) 184.000

0.000

518-01004  
 

92,000.00184.000

0.00

184.000

LF  

500.00000

0125 MATERIAL ALLOWANCE Bridge Expansion Device (South) 0.000

0.000

0.000.000

0.00LF  

500.00000

0130 *Concrete Class D (Special) 827.800

0.000

601-03027  
 

455,290.00827.800

0.00

827.800

CY  

550.00000

0140 F/A Repair Emergency Barrier Repair 78,336.840

0.000

700-70130  
 

78,336.8478,336.840

0.00

78,336.840

F A 

1.00000

0155 Added Item (Cubic Yard)/ Price Reduction for Concrete -64.200

0.000

900-00004  
 

-8,827.50-64.200

0.00

-64.200

CY  

137.50000

0165 Reinf Steel (Epoxy) Payment for Epoxy-Coated Rebar 761.000

0.000

602-00020  
 

2,092.75761.000

0.00

761.000

LB  

2.75000

0170 Added Item (Foot)/ Substitute Material for Bridge 
Compression Joint Sealer

368.000

0.000

900-00012  
 

13,984.00368.000

0.00

368.000

LF  

38.00000

0175 Added Item (Lump Sum)/ Pay Reduction for Water Damage -7,999.040

0.000

900-00014  
 

-7,999.04-7,999.040

0.00

-7,999.040

L S 

1.00000

CAT 1,478,061.050.001,478,061.05CURRENT AMT0301 $ $ $

CAT NO0400 CONTSTRUCTION ENGINEERING 

0005 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

15,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 3,164,985.730.00$3,164,985.73$CURRENT AMTPROJECT TOTAL


